

QWI Production Summary Report July 1, 2009

The 2009Q2 QWI production cycle ended on June 30, 2009.

Production

- Number of states
 - 47 state partners under Regular Production
 - 2 state partners under Experimental Production

- Timeliness
 - 38 out of 47 state partners were on-time with file delivery – 80.9%
 - 45 out of 46 state partners' QWI were produced on-time – 97.8%
 - 38 out of 38 on-time state partners' QWI produced on time – 100.0%

- Backlog
 - 1 out of 47 states continue processing at the end of the quarter – 2.1%
 - Rhode Island with late file delivery

- Data Quality Issues
 - 1 state skipped production due to data quality issues
 - North Carolina

- Processing (wall-clock) Time
 - 9,550 total hours – partial according to metadata records

Highlights

- Backlog from previous production cycle eliminated
- Achieved perfect on-time record again – 5 out of last 6 quarters
- Ohio joined Regular Production
- Virgin Islands supplied historical data to begin Experimental Production
- Crosswalk for Alaska fully implemented
- Mississippi resumed Regular Production after data quality issues were mostly resolved after a visit to the state Labor Market Information office by Stephen Tibbets
- Restored the order of data elements in QWI public use files

Next quarter

- Implement full crosswalk for Rhode Island
- Modification to the U2W and QWI processes to be implemented for efficiency gain

Issues

- Significant degradation in performance persisted for a few large states
- Mean processing days increased for the third consecutive quarter to 48 days
- North Carolina had reorganization impacting public sector codes that remain to be resolved
- Connecticut and Puerto Rico yet to supply historical data to begin Experimental Production


QWI Production Summary Report
July 1, 2009

	2008Q3		2008Q4		2009Q1		2009Q2	
	(2007Q4 data)		(2008Q1 data)		(2008Q2 data)		(2008Q3 data)	
	# States	Percent	# States	Percent	# States	Percent	# States	Percent
Total Production	48	100.0%	48	100.0%	48	100.0%	49	100.0%
Regular quarterly production	45	93.8%	46	95.8%	46	95.8%	47	95.9%
Experimental production	3	6.3%	2	4.2%	2	4.2%	2	4.1%
Regular Quarterly Production								
File delivery by state	45	100.0%	46	100.0%	46	100.0%	47	100.0%
On-time	35	77.8%	43	93.5%	38	82.6%	38	80.9%
Late	10	22.2%	3	6.5%	8	17.4%	9	19.1%
Production by Census Bureau	44	100.0%	45	100.0%	42	100.0%	46	100.0%
On-time	44	100.0%	45	100.0%	39	92.9%	45	97.8%
when state was on-time	35		42		33		38	
when state was late	9		3		6		7	
Late	0	0.0%	0	0.0%	3	7.1%	0	0.0%
when state was on-time	0		0		2		0	
when state was late	0		0		1		0	
Still processing	0	0.0%	0	0.0%	0	0.0%	1	2.2%
when state was on-time	0		0		0		0	
when state was late	0		0		0		1	
Skipped production	1		1		4		1	
due to lateness/no data	0		0		0		0	
due to data quality issues	1		1		4		1	
Regular Quarterly Production								
Completed states		44		45		42		45
Processing days								
Mean (days)		33		36		41		48
Median (days)		28		29		37		49
Minimum (days)		17		21		16		12
Maximum (days)		80		89		103		86
Processing Time* (hh:mm)		8250:51		8836:36		9495:24		9550:09
*Partial as captured by metadata								
On-time %		100.0%		100.0%		94.3%		100.0%

QWI Production Summary Report July 1, 2009

State		Production Quarter	Data Quarter	On-time State Submission Date	File Received Date(Red=Late)	Production Status	Ship Date	Days in Production
ak		2009Q2	2008Q3	7-Apr-09	4-Jun-09	SHIPPED	18-Jun-09	14
al		2009Q2	2008Q3	7-Apr-09	23-Apr-09	SHIPPED	20-May-09	27
ar		2009Q2	2008Q3	7-Apr-09	23-Mar-09	SHIPPED	18-May-09	47
az		2009Q2	2008Q3	7-Apr-09	19-Mar-09	SHIPPED	18-May-09	47
ca		2009Q2	2008Q3	7-Apr-09	19-Mar-09	SHIPPED	26-Jun-09	86
co		2009Q2	2008Q3	7-Apr-09	20-Mar-09	SHIPPED	20-May-09	49
dc	New	2009Q2	2008Q3	7-Apr-09	2-Apr-09	PROCESS		
de		2009Q2	2008Q3	7-Apr-09	26-Mar-09	SHIPPED	18-May-09	47
fl		2009Q2	2008Q3	7-Apr-09	3-Apr-09	SHIPPED	09-Jun-09	67
ga		2009Q2	2008Q3	7-Apr-09	10-Mar-09	SHIPPED	21-May-09	50
hi		2009Q2	2008Q3	7-Apr-09	25-Mar-09	SHIPPED	18-May-09	47
ia		2009Q2	2008Q3	7-Apr-09	2-Apr-09	SHIPPED	18-May-09	46
id		2009Q2	2008Q3	7-Apr-09	15-May-09	SHIPPED	27-May-09	12
il		2009Q2	2008Q3	7-Apr-09	25-Mar-09	SHIPPED	20-May-09	49
in		2009Q2	2008Q3	7-Apr-09	13-May-09	SHIPPED	29-May-09	52
ks		2009Q2	2008Q3	7-Apr-09	24-Mar-09	SHIPPED	26-May-09	55
ky		2009Q2	2008Q3	7-Apr-09	30-Mar-09	SHIPPED	20-May-09	49
la		2009Q2	2008Q3	7-Apr-09	7-Apr-09	SHIPPED	21-May-09	44
md		2009Q2	2008Q3	7-Apr-09	27-Mar-09	SHIPPED	21-May-09	50
me		2009Q2	2008Q3	7-Apr-09	24-Mar-09	SHIPPED	26-May-09	55
mi		2009Q2	2008Q3	7-Apr-09	1-Apr-09	SHIPPED	21-May-09	50
mn		2009Q2	2008Q3	7-Apr-09	8-Apr-09	SHIPPED	18-May-09	40
mo		2009Q2	2008Q3	7-Apr-09	30-Mar-09	SHIPPED	29-May-09	58
ms		2009Q2	2008Q3	7-Apr-09	10-Jun-09	SHIPPED	26-Jun-09	16
mt		2009Q2	2008Q3	7-Apr-09	7-Apr-09	SHIPPED	21-May-09	44
nc		2009Q2	2008Q3	7-Apr-09	30-Apr-09	SKIPPED		
nd		2009Q2	2008Q3	7-Apr-09	3-Apr-09	SHIPPED	21-May-09	48
ne		2009Q2	2008Q3	7-Apr-09	31-Mar-09	SHIPPED	21-May-09	50
nj		2009Q2	2008Q3	7-Apr-09	6-Apr-09	SHIPPED	21-May-09	45
nm		2009Q2	2008Q3	7-Apr-09	2-Apr-09	SHIPPED	20-May-09	48
nv		2009Q2	2008Q3	7-Apr-09	7-Apr-09	SHIPPED	21-May-09	50
ny		2009Q2	2008Q3	7-Apr-09	3-Apr-09	SHIPPED	26-May-09	53
ok		2009Q2	2008Q3	7-Apr-09	8-Apr-09	SHIPPED	26-May-09	48
oh		2009Q2	2008Q3	7-Apr-09	6-Apr-09	SHIPPED	27-May-09	51
or		2009Q2	2008Q3	7-Apr-09	18-Mar-09	SHIPPED	26-May-09	55
pa		2009Q2	2008Q3	7-Apr-09	19-Mar-09	SHIPPED	20-May-09	49
ri		2009Q2	2008Q3	7-Apr-09	4-Jun-09	PROCESS		26
sc		2009Q2	2008Q3	7-Apr-09	6-Apr-09	SHIPPED	26-May-09	50
sd		2009Q2	2008Q3	7-Apr-09	26-Mar-09	SHIPPED	20-May-09	49
tn		2009Q2	2008Q3	7-Apr-09	2-Apr-09	SHIPPED	20-May-09	48
tx		2009Q2	2008Q3	7-Apr-09	27-Mar-09	SHIPPED	26-May-09	55
ut		2009Q2	2008Q3	7-Apr-09	31-Mar-09	SHIPPED	21-May-09	50
va		2009Q2	2008Q3	7-Apr-09	1-Apr-09	SHIPPED	21-May-09	50
vt		2009Q2	2008Q3	7-Apr-09	1-Apr-09	SHIPPED	21-May-09	50
wa		2009Q2	2008Q3	7-Apr-09	26-Mar-09	SHIPPED	20-May-09	49
wi		2009Q2	2008Q3	7-Apr-09	16-Mar-09	SHIPPED	21-May-09	50
wv		2009Q2	2008Q3	7-Apr-09	19-Mar-09	SHIPPED	21-May-09	50
wy		2009Q2	2008Q3	7-Apr-09	3-Apr-09	SHIPPED	20-May-09	47

Number of QWI Production States and Processing Days



On Time Performance for QWI Production

